Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story Points)

Date	5 October 2026	**Team ID**	
Project Name	Global Fuel Prices and Taxation Trends: A Comprehensive Analysis	**Maximum Marks**	8 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Planning window: **5–25 October 2026**. This schedule reflects the period for checking that the dataset, Tableau analysis, dashboard/Story and project website work correctly, then testing and preparing the final submission. The submission deadline is 25 October 2026. Dates are planned milestones; update actual completion only after checking the work.

Sprint	Functional Requirement (Epic)	User Story	User Story / Task	Story Points	Priority	Team Members
Sprint 1	Data validation	USN-1	As an analyst, I want to validate the CSV fields and date range so the analysis uses consistent data.	2	High	Team member
Sprint 1	Data exploration	USN-2	As an analyst, I want to compare petrol, diesel and LPG prices across countries.	2	High	Team member
Sprint 1	Trend analysis	USN-3	As an analyst, I want to inspect fuel-price trends over time.	2	High	Team member
Sprint 2	Tax and subsidy analysis	USN-4	As an analyst, I want to compare tax percentage and subsidy level with fuel prices.	2	High	Team member
Sprint 2	Crude oil comparison	USN-5	As an analyst, I want to compare fuel prices with Brent crude oil trends.	2	High	Team member
Sprint 2	Segmentation	USN-6	As an analyst, I want to compare results by region and income level.	2	Medium	Team member
Sprint 3	Dashboard	USN-7	As a viewer, I want a consolidated Tableau dashboard with readable titles, labels and legends.	2	High	Team member
Sprint 3	Story and website	USN-8	As a viewer, I want a Tableau Story and project website that explain the findings clearly.	2	High	Team member
Sprint 4	Testing and documentation	USN-9	As a reviewer, I want dashboard, Story, website links and documentation checked before submission.	2	High	Team member
Sprint 4	Final submission	USN-10	As an evaluator, I want final PDFs, screenshots and demo materials organized by 25 October.	2	High	Team member

Planning note: The 5 October start date is used as the project validation and progress-check period. Team-member names were not provided, so a generic placeholder is used.

Project Tracker, Velocity & Burndown Chart (4 Marks)

Sprint tracker aligned to the 25 October 2026 submission deadline

Sprint	Main work and checkpoint	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Planned	Planned Release Date
Sprint 1	Validate dataset; inspect fields/date range; test core country and fuel comparisons	5 days	5 Oct 2026	9 Oct 2026	6	9 Oct 2026
Sprint 2	Review trends, tax/subsidy comparisons, Brent crude and region/income analysis	5 days	10 Oct 2026	14 Oct 2026	6	14 Oct 2026
Sprint 3	Review dashboard layout, Tableau Story, labels, filters and website links	4 days	15 Oct 2026	18 Oct 2026	4	18 Oct 2026
Sprint 4	End-to-end checks, fix issues, capture screenshots, finish PDFs and demo preparation	6 days	19 Oct 2026	24 Oct 2026	4	24 Oct 2026
Submission	Final folder review and submission	1 day	25 Oct 2026	25 Oct 2026	—	25 Oct 2026

Velocity

Velocity is the number of story points completed during a sprint. The story-point values below are planning estimates, not measured results. The 20-point backlog is distributed across four work sprints (6 + 6 + 4 + 4 = 20 points). Record actual completed points after each checkpoint; do not report planned points as completed without verification.

Sprint	Planned Points	Actual Completed Points	Checkpoint
Sprint 1	6	To update	Dataset validation and core visuals
Sprint 2	6	To update	Tax/subsidy, crude oil and segmentation
Sprint 3	4	To update	Dashboard, Story and website review
Sprint 4	4	To update	Testing, documentation and final checks

Burndown Chart & Execution Notes

Planned remaining work from 5 October to submission

A burndown chart tracks remaining work against time. The following checkpoints are planning targets for the 20-point backlog. Replace them with actual values as work is verified.

Date	Planned Work Completed (Cumulative)	Planned Story Points Remaining	Checkpoint / Evidence to Review
5 Oct 2026	0	20	Start progress check; confirm dataset, project scope and existing outputs
9 Oct 2026	6	14	Record dataset checks and core fuel comparison visuals
14 Oct 2026	12	8	Review trend, tax, subsidy, Brent crude and segment analyses
18 Oct 2026	16	4	Review dashboard, Story, labels and project website
24 Oct 2026	20	0	Finish testing, screenshots, links, PDF templates and demo plan
25 Oct 2026	20	0	Final folder review and submission

Recommended day-by-day work plan

Dates	Planned activities
5–7 Oct	Open the dataset and Tableau workbook; confirm fields, date range, and that worksheets render correctly.
8–9 Oct	Check petrol/diesel/LPG comparisons by country and resolve any incorrect field aggregation or display issues.
10–12 Oct	Review fuel trends over time and comparisons with Brent crude oil.
13–14 Oct	Review tax percentage, subsidy levels, region and income-level analysis.
15–16 Oct	Check dashboard layout, titles, units, legends, filters and readability.
17–18 Oct	Check Tableau Story sequence and ensure website links/screenshots correspond to the project.
19–21 Oct	Run end-to-end checks; verify public links and fix issues found.
22–24 Oct	Complete required PDFs, capture evidence, review demo flow and back up submission files.
25 Oct	Confirm every required folder/file is present and submit.

Important: This revised schedule assumes the project was being checked from 5 October 2026. It is a retrospective planning timeline; only label a task as completed if you actually checked or completed it on that date. Team ID remains blank.

References: Atlassian Agile Project Management; Atlassian Scrum Sprints and Estimation; Visual Paradigm Burndown Chart.